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Activities, Progress and Deliverables this Period 
 
Project Documentation 

• Submission of progress report. 
Project Communications 

• Preparation of PRP meeting on Monday February 6th during a team conference call. 
PRP Meeting 

• PRP meeting held at USEPA Region II offices in NYC on February 7th.  Jim 
Fitzpatrick and Robin Miller presented HydroQual’s modeling approach.  

Modeling Plan 
• Resumption of finalization of modeling plan 

.Hydrodynamic Modeling  
Model Calibration:  

-  Preparing hydrodynamic report and electronic submission on Friday February 
10th. 

Sediment Transport Modeling.   
 
Technical or Schedule Problems Encountered this Period and Solutions Implemented 

• None 
 
Activities Anticipated Next Period 
 
Project Documentation 

• Preparation of progress report. 
Project Communications 
Modeling Plan 

• Resumption of the drafting and finalization of the modeling plan, and submission of 
timeline for final draft early next week. 

Hydrodynamic Modeling 
• Continuation of the RIM effort. 

Sediment Transport Modeling 
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